PROJECT PLANNING PHASE

Project Planning Template – Product Backlog, Sprint Planning, Stories & Story Points

Project Name: Auto Ticket Classification using Flow Designer

Field	Details
Sprint	Sprint-3
Functional Requirement (Epic)	Email Notification
User Story Number	USN-11
User Story / Task	As a caller, I receive an automated email confirmation after the ticket is created.
Story Points	2
Priority	Medium
Team Members	_____

Story Point Scale: 1 = Very Easy, 2 = Normal, 3 = Moderate, 5 = Difficult.