PROJECT PLANNING PHASE

Project Planning Template – Product Backlog, Sprint Planning, Stories & Story Points

Project Name: Auto Ticket Classification using Flow Designer

Field	Details
Sprint	Sprint-3
Functional Requirement (Epic)	Testing & Validation
User Story Number	USN-12
User Story / Task	As an administrator, I can test ticket classification and verify that category, subcategory, and email notification work correctly.
Story Points	3
Priority	High
Team Members	_____

Story Point Scale: 1 = Very Easy, 2 = Normal, 3 = Moderate, 5 = Difficult.